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Description of Mitiqation Parcel D

Parcel D is vacant land north of Klock Road and south of the Paw Paw River, with a total
. area of 5. 61 acres.:

Present Condltlon :

The center portion of the parcel, largely inaccessible and hidden from public view, is upland
and filled with old fill and waste materials. Over half the parcel surrounding the upland area
is wetland, including part of an old river channel of the Paw Paw River. The wetlands are
mainly emergent, with a scrub-shrub wetland fringe along the upland area. There is also
open water in the former river channel.

Proposed Condition:

The first step in development of this parcel will be to clear old fill and waste materials. A trall
will be constructed in the parcel’s central, upland portion, which will afford scenic views and
wildlife observation in surrounding wetlands. Portable toilets, benches and trash
receptacles will be placed at the connection to Klock Road, which provides a link to the rest
of the trail system throughout the city of Benton Harbor. The area along Kiock Road will be
cleanéd up to make the area more open and inviting. Parcel D is completely contiguous to
the road rights-of-way, which are highlighted on the site plans in pink.

Timetable for Development of Parcel D

Within Parcel D, the excavation and disposal of soil, concrete debris and industrial waste
and the bulk filling of areas adjacent to North Shore Drive is scheduled for’April-July 2008.
Final grading and planting of grass will coincide with the construction of the adjacent golf
hole scheduled for completion by the end of 2008. Construction of trails, boardwalk, and
bridges and placement of site amenities will take place in 2010 along with the
reconstruction of Klock Road.

The Michigan Department of Transportation has provided funding for the reconstruction of
Klock Road, which is scheduled to take place in 2010. . Sidewalks currently do not exist
along Klock Road, but they will be added as part of the reconstruction project. To provide
connectivity to the new road and sidewalk, the projected development schedule for Parcel D
is as' shown below.

Upon approval of the city’s conversion and mitigation proposal, maintenance activities such
as mowing and trash removal will be carried out spring, summer, and fall. Signage will also
be installed to tdentlfy the property as a city of Benton Harbor public access site.

Item. | - - Schedule for Completlon
Excavation of débris and waste materials . April ~ July 2008
Site Clearing and Removals | May 2010

Machine Grading == - o . June 2010



Sub-base and Trail Surfacing _ July — August, 2010

Construction of Boardwalks and Bridges ~ June - July, 2010






